COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2016

ESTI MATE SUMVARY 10: 28: 22
CONTI D: C20794 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 20794-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 60.0 DAYS TI ME ALLOW 77 WORK DAYS
FY16 TRAFFI C SI GNALS PERCENT TI ME: 77.92 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO SHER100- 239
Signal Repl acenent @287 and 10th, 287 and Lamar St., and Fo

NAVE OF ROAD:
PRQIECT COUNTI ES: BROOMFI ELD, REG ON 1 DOUGLAS, REG ON 1
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 11/ 04/ 2016 DATE TI ME STARTED 07/ 25/2016
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 05/ 26/ 2016 DATE WORK BEGAN 07/ 25/ 2016
DATE AWARDED 06/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2016 DATE ACCEPTED
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 07/ 25/ 2016
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 190, 858. 59 PARTI Cl PATI NG $ 608, 355. 93 $ 176, 740. 90
AWARD PRQIECT AMT: $  1,037,908. 13 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 51.09% TOTAL EARNI NGS 608, 355. 93 176, 740. 90
FUNDS AVAI LABLE: $ 582, 502. 66 STOCKPI LED MATERI ALS 31, 185. 49 31, 185. 49

GROSS EARNI NGS 639, 541. 42 207, 926. 39
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -15,568. 62 -4,166. 68

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 623, 972. 80 203, 759. 71

LI QU DATED DANAGES 0.00 0. 00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 623, 972. 80 203, 759. 71

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 203,750.71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20794

PCN: 20794-BI D

PRQJECT: SHER100- 239

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00019 *Renoval of Inlet

0010 202-00033

*Renoval of Pipe

0015 202-00035

*Renoval of Pipe

0020 202-00090

Renoval of Delineator

0025 202-00190

0030 202-00200

*Renoval of Sidewal k

0035 202-00203

*Renoval of Curb and CQutter

0040 202-00206

0045 202-00210

*Renpoval of Concrete Pavenent

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00810 Renoval of Ground Sign

*Renoval of Concrete Median Cover

*Renoval of Concrete Curb Ranp

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
1, 090. 00000
1. 000
EACH
1, 853. 00000
24.000
LF
33. 00000
8. 000
EACH
8. 00000
76. 000
SY
35. 00000
331. 000
SY
24. 00000
758. 000
LF
15. 26000
35. 000
SY
35. 00000
1, 019. 000
SY
20. 00000
1, 498. 000
SF
4. 25000
8. 000
EACH

53. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

=

000
0. 000

[y

. 000

24.000
0. 000
24.000

0. 000
8. 000
8. 000

0. 000
69. 260
69. 260

15. 000
26. 600
41. 600

14. 000
137. 000
151. 000

0. 000
22.500
22.500

0. 000
483. 000
483. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 18/ 2016

10: 28: 22
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 180. 00
0. 00
1, 853. 00
0. 00
792. 00
64. 00
64. 00
2,424. 10
2,424. 10
638. 40
998. 40
2, 090. 62
2,304. 26
787. 50
787. 50
9, 660. 00
9, 660. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20794-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0003 10: 28: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00821 Renoval of Sign Panel 10. 000 0. 000
EACH 3. 000 48. 00
16. 00000 3. 000 48. 00
0065 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
12, 670. 00000 0. 000 0. 00
0070 202- 04002 G ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 635. 00000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 108. 500 108. 500
HOUR 0. 000 0. 00
164. 00000 108. 500 17,794. 00
0080 206- 00100 *Structure Backfill (dass 1) 68. 000 68. 000
CY 0. 000 0. 00
55. 00000 68. 000 3, 740. 00
0085 208- 00035 Aggr egat e Bag 80. 000 80. 000
LF 0. 000 0. 00
6. 00000 80. 000 480. 00
0090 208- 00045 Concrete Washout Structure 5. 000 3. 000
EACH 2.000 3,122.00
1, 561. 00000 5. 000 7, 805. 00
0095 208- 00103 Renoval and Disposal of Sedinent (Labor) 20. 000 7.000
HOUR 4.000 128. 00
32. 00000 11. 000 352. 00
0100 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 7.000
HOUR 0. 000 0. 00
88. 00000 7.000 616. 00
0105 208- 00207 *Erosi on Control Managenent 14. 000 6. 000
DAY 3. 000 279. 00
93. 00000 9. 000 837. 00
0110 210-00815 Reset Sign Panel 10. 000 0. 000
EACH 1. 000 330. 00
330. 00000 1. 000 330. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20794-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0003 10: 28: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 00866 Reset Fire Preenption Unit and Ti ner 3. 000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 815. 00000 0. 000 0. 00
0125 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
3, 815. 00000 0. 000 0. 00
0130 304- 06000 *Aggregat e Base Course (C ass 6) 335. 000 0. 000
TON 111. 000 12, 099. 00
109. 00000 111. 000 12, 099. 00
0135 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 41. 000 41. 000
TON 0. 000 0. 00
273. 00000 41. 000 11, 193. 00
0140 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 1, 294. 000 0. 000
Sy 265. 500 32,125.50
121. 00000 265. 500 32,125.50
0145 503-00018 Drilled Caisson (18 Inch) 20. 000 10. 000
LF 10. 000 1, 100. 00
110. 00000 20. 000 2,200. 00
0150 503-00036 *Drilled Caisson (36 Inch) 95. 000 95. 000
LF 0. 000 0. 00
301. 00000 95. 000 28, 595. 00
0155 503-00048 *Drilled Caisson (48 Inch) 63. 000 63. 000
LF 0. 000 0. 00
387. 00000 63. 000 24,381. 00
0160 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 88. 000
LF 0. 000 0. 00
100. 00000 88. 000 8, 800. 00
0165 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 16. 000 16. 000
LF 0. 000 0. 00

120. 00000 16. 000 1, 920. 00



CONTI D C20794 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20794-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0003 10: 28: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 322. 00000 1. 000 6, 322. 00
0175 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 502. 00000 1. 000 8, 502. 00
0180 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,905. 00000 1. 000 4,905. 00
0185 608- 00006 *Concrete Sidewal k (6 Inch) 306. 000 0. 000
SY 0. 000 0. 00
42. 00000 0. 000 0. 00
0190 608-00010 *Concrete Curb Ranp 66. 000 0. 000
SY 17. 000 2,244.00
132. 00000 17. 000 2,244.00
0195 609-21010 *Qurb and CGutter Type 2 (Section |-B) 47.000 0. 000
LF 47.000 1, 316. 00
28. 00000 47. 000 1, 316. 00
0200 609-21020 *Curb and CQutter Type 2 (Section Il-B) 511. 000 0. 000
LF 71. 000 1, 491. 00
21. 00000 71. 000 1, 491. 00
0205 610- 00030 *Medi an Cover Material (Concrete) 373. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0210 612-00001 Del i neator (Type I) 8. 000 0. 000
EACH 3. 000 63. 00
21. 00000 3. 000 63. 00
0215 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 436. 000 2,348. 000
LF 43. 000 561. 58
13. 06000 2,391. 000 31, 226. 46
0220 613- 00306 *3 Inch Electrical Conduit (Bored) 2,311. 000 2, 311. 000
LF -40. 000 -898. 00
22.45000 2,271.000 50, 983. 95



CONTI D: C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20794-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO. 0003 10: 28: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-01200 2 Inch Eectrical Conduit (Plastic) 779. 000 418. 000
LF 361. 000 5, 054. 00
14. 00000 779. 000 10, 906. 00
0230 613-01300 3 Inch Electrical Conduit (Plastic) 358. 000 358. 000
LF 0. 000 0.00
20. 00000 358. 000 7,160. 00
0235 613-07000 Pul | Box (Special) 2. 000 1.000
EACH 0. 000 0.00
874. 00000 1.000 874. 00
0240 613-07003 Type Three Pul | Box 9. 000 4.000
EACH 0. 000 0.00
727.00000 4.000 2,908. 00
0245 613-07004 Type Four Pull Box 11. 000 11. 000
EACH 0. 000 0.00
923. 00000 11. 000 10, 153. 00
0246 613-07005 Type Five Pull Box 4.000 4.000
EACH 0. 000 0.00
1, 219. 00000 4.000 4, 876. 00
0250 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
17, 041. 00000 0. 000 0. 00
0250 MATERI AL ALLOMANCE Si gnal Cabl e 0. 000
LS 8, 197. 390 8,197.39
1. 00000 8, 197. 390 8,197.39
0255 613-13006 Lum nare (LED) (8500 Lunens) 4.000 0. 000
EACH 0. 000 0.00
555. 00000 0. 000 0. 00
0255 MATERI AL ALLOMANCE Luninaire Led 0. 000
EACH 2.712 1, 505. 00
555. 00000 2.712 1,505. 16
0260 613-80130 Service Meter Cabinet 2. 000 2. 000
EACH 0. 000 0.00
3, 752. 00000 2.000 7,504. 00



CONTI D C20794 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20794-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0003 10: 28: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 614-00011 Sign Panel (Qass I) 169. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0270 614-00012 Sign Panel (Qass I1) 17. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0275 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0280 614-70150 Pedestrian Signal Face (16) (Countdown) 18. 000 0. 000
EACH 0. 000 0. 00
392. 00000 0. 000 0. 00
0280 MATERI AL ALLOMNCE Pedestri an Crossing Heads 0. 000
EACH 10. 791 4, 230. 00
392. 00000 10. 791 4,230. 07
0285 614-70336 Traffic Signal Face (12-12-12) 28. 000 0. 000
EACH 0. 000 0. 00
448. 00000 0. 000 0. 00
0285 MATERI AL ALLOMNCE Si gnal Heads 3 Stack 0. 000
EACH 17. 813 7,980. 00
448. 00000 17.813 7,980. 22
0290 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
559. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE Si gnal Head 4 Stack 0. 000
EACH 5.510 3, 080. 00
559. 00000 5.510 3, 080. 09
0295 614- 72860 Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
188. 00000 0. 000 0. 00
0300 614-72863 Pedestrian Push Button Post Assenbly 12. 000 5. 000
EACH 0. 000 0. 00
965. 00000 5. 000 4, 825. 00



CONTI D: C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20794-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO. 0003 10: 28: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0305 614-72871 Loop Detector Wre (Prefab) Special 461. 000 0. 000
LF 461. 000 1, 383. 00
3.00000 461. 000 1, 383.00
0310 614-72875 *Loop Detector Wre 1, 700. 000 850. 000
LF 0. 000 0.00
5.91000 850. 000 5,023.50
0315 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0.00
611. 00000 0. 000 0.00
0315 MATERI AL ALLOMANCE M cro Loops 0. 000
EACH 5.717 3,493.10
611. 00000 5.717 3,493.09
0320 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
13, 310. 00000 0. 000 0.00
0325 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
14, 214. 00000 0. 000 0.00
0330 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
17, 010. 00000 0. 000 0.00
0335 614-82010 Traffic Signal Pole Steel (1 Mast Arm 4.000 0. 000
EACH 0. 000 0.00
12, 953. 00000 0. 000 0.00
0340 614- 84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0.00
1, 716. 00000 0. 000 0.00
0345 614-86246 Control l er (Type 170E-HC11) 2. 000 2.000
EACH 0. 000 0.00
16, 099. 00000 2.000 32,198. 00
0350 614-86800 Uni nterrupted Power Supply 2.000 2.000
EACH 0. 000 0.00
6, 188. 00000 2.000 12, 376. 00



CONTI D C20794 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20794-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0003 10: 28: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0351 614-87646  Fiber (ptic Cable (S Mde) (144 S)(Inst) 3, 600. 000 0. 000
LF 3, 600. 000 4, 860. 00
1. 35000 3, 600. 000 4, 860. 00
0352 614-87498  Fiber Qptic Cable (S Mde) (144 S) 1, 800. 000 0. 000
LF 1, 800. 000 7,434.00
4. 13000 1, 800. 000 7,434.00
0353 614-87406  Fiber Qptic Cable (S Mde) (6 S) 2, 000. 000 0. 000
LF 2,000. 000 6, 840. 00
3.42000 2,000. 000 6, 840. 00
0354 614-87506 Splice FO Cable (6 9) 1. 000 0. 000
EACH 1. 000 876. 00
876. 00000 1. 000 876. 00
0355 614-87020 *Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 338. 00000 0. 000 0. 00
0355 MATERI AL ALLOWANCE Meri di an Modens 0. 000
EACH 0. 809 2,700. 00
3, 338. 00000 0. 809 2,700. 44
0356 614-87501 Splice FO Cable (1 9) 144. 000 0. 000
EACH 144. 000 3,552. 48
24. 67000 144. 000 3, 552. 48
0357 614-87350 Test Fiber Optic Cable 0. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0360 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 750 12, 262. 50
16, 350. 00000 1. 000 16, 350. 00
0365 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 34, 366. 80
85, 917. 00000 1. 000 85, 917. 00
0370 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 000 0. 00
9, 819. 00000 0. 000 0. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20794-BI D ESTI MATE RUN 11/ 18/ 2016
PRQIECT: SHER100- 239 ESTI MATE NO 0003 10: 28: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 627-00005 *Epoxy Pavement Mar ki ng 15. 000 0. 000
GAL 0. 000 0. 00
240. 00000 0. 000 0. 00
0380 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 2, 680. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0385 630- 00003 *Uni forned Traffic Control 48. 000 0. 000
HOUR 6. 000 624. 00
104. 00000 6. 000 624. 00
0390 630- 00006 *Uni formed Traffic Control (Vehicle) 48. 000 0. 000
HOUR 6. 000 168. 00
28. 00000 6. 000 168. 00
0395 630- 00007 *Traffic Control Inspection 35. 000 4. 000
DAY 4.000 436. 00
109. 00000 8. 000 872. 00
0400 630-00012 *Traffic Control Managenent 70. 000 50. 000
DAY 13. 000 10, 868. 00
836. 00000 63. 000 52, 668. 00
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
164. 00000 2.500 410. 00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 157. 000 7.500
EACH 0. 000 0. 00
60. 00000 7.500 450. 00
0415 630-80342  *Construction Traffic Sign (Panel Size B) 40. 000 12. 000
EACH 0. 000 0. 00
109. 00000 12. 000 1, 308. 00
0420 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 2. 000
EACH 0. 000 0. 00
164. 00000 2.000 328. 00
0425 630-80344  *Construction Traffic Sign (Special) 178. 000 64. 000
SF 0. 000 0. 00

22.00000 64. 000 1, 408. 00



CONTI D C20794 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCON: 20794-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0003 10: 28: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 630-80348 *Construction Infornation Sign 4. 000 2.000
EACH 0. 000 0. 00
491. 00000 2.000 982. 00
0431 630- 00000 Fl aggi ng 19. 000 15. 000
HOUR 4.000 102. 40
25. 60000 19. 000 486. 40
0432 630- 80360 Drum Channel Dev 90. 000 15. 000
EACH 30. 000 1, 980. 00
66. 00000 45. 000 2,970. 00
0433 630- 80380 Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
11. 00000 50. 000 550. 00
0434 630-80359  Port Mesg Panel 122. 000 80. 000
DAY 42.000 5,775. 00
137. 50000 122. 000 16, 775. 00
0435 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 4. 000 2.000
Type
yPe) EACH 0. 000 0. 00
1, 635. 00000 2.000 3,270. 00
0440 700-70010 F/ A M nor Contract Revisions 48, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0441 700- 70320 F/ A Sprinklers 4, 000. 000 3, 008. 880
F A 0. 000 0. 00
1. 00000 3, 008. 880 3, 008. 88
0443 700- 70424 F/ A Sl ope Reconstruction 1. 000 0. 000
FA 1. 000 4, 600. 00
4, 600. 00000 1. 000 4, 600. 00
0445 700-70011 F/ A Partnering 450. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70082 F/ A Furnish & Install Electrical Service (IREA) 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20794-BI D ESTI MATE RUN 11/ 18/ 2016
PRQIECT: SHER100- 239 ESTI MATE NO 0003 10: 28: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0451 700-70200 F/ A Power Lines 1. 000 0. 000
FA 1. 000 4,547.02
4,547. 02000 1. 000 4,547.02
0455 700- 70082 F/' A Furnish & Install Electrical Service (Xcel) 5, 000. 000 4,144. 480
F A 0. 000 0. 00
1. 00000 4,144. 480 4,144. 48
0460 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI ¢ 1,189, 520.59 % 206,588.39% 638, 204. 39
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 338. 00
1, 338. 00000 1. 000 1, 338. 00
CAT 0400 CURRENT AMI  $ 1,338.00$ 1,338.00$ 1, 338. 00

PRQJIECT TOTAL CURRENT AMI $ 1,190, 858.59 $ 207,926.39% 639, 542. 39



